
Draft Agenda for April 22, 2011 Blumenauer Meeting 
RI/FS Update 

 
1) Portland Harbor In-Water RI/FS: 
 

a) Schedule Status 
i) Background 
ii) Current Schedule Through Submittal of Draft FS 

(1) Overview of Schedule for 5 Major Deliverables this Year 
(2) Balancing Quality with Timeliness 

iii) Schedule Milestones and Challenges 
(1) Overlapping Deliverables 
(2) EPA/LWG Check-ins (managing comments) 
(3) Weight of Evidence/Professional Judgment 
(4) No Surprises; Transparency 

 
b)  Post Draft FS Schedule 

i) Finalizing the FS 
ii) Development of the Proposed Plan 
iii) Public Comment/Outreach 
iv) Development of the Record of Decision 
v) Remedial Design/Remedial Action (including Early Actions) 
vi) Long-term Monitoring/5-Year Reviews 

 
2) DEQ Update on Source Control: 
 

a) (DEQ to provide this agenda/outline) 
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